Saltmarsh

Saltmarsh, Cleaveland & Gund
CERTIFIED PUBLIC ACCOUNTANTS AND CONSULTANTS

Community Maritime Park Associates, Inc.
Pensacola, Florida

We have performed the procedures described below, which were agreed to by Community Maritime Park
Associates, Inc. (CMPA), solely to assist you in monitoring certain construction costs. CMPA is responsible for
maintaining its accounting records for construction costs. This agreed-upon procedures engagement was
conducted in accordance with attestation standards established by the American Institute of Certified Public
Accountants. The sufficiency of these procedures is solely the responsibility of those parties specified in this
report. Consequently, we make no representation regarding the sufficiency of the procedures described below
either for the purpose for which this report has been requested or for any other purpose.

Our procedures and findings are as follows:

Financial Summary

1) We read the CMPA construction budget summary from inception through August 26, 2011.

A summary of the construction budget from inception through August 26, 2011 is included as
Attachment A to this report. We have not audited, reviewed, or compiled the summary of the
construction budget and express no opinion or any form of assurance on it.

2) For significant line items identified by the CMPA, we included the original budget, budget amendments,
current budget, costs incurred to date, amounts encumbered and remaining budget as of
August 26, 2011.

The details described above are included in Attachment A to this report.
Soft Costs

(Soft costs are defined by CMPA as a cost for an item that is not considered a direct construction cost. Soft
costs include architectural, engineering, financing, and legal fees and other pre- and post-construction
expenses.)

1)

We obtained a listing of all CMPA vendors, including total payments made from inception through
August 26, 2011.

The listing of all CMPA vendors, including total payments made from inception through
August 26, 2011, was obtained from CMPA staff and is included as Attachment B to this report. We
noted that the total payments of $33,193,652.11 from the vendor listing were greater than the total costs
incurred of $26,543,278.00 in the construction budget. CMPA staff provided a reconciliation indicating
that the difference of $6,650,374.11 was due to non-construction costs (such as contributions and
donations, interest expense and certain professional fees)
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2) We identified all vendors paid more than $10,000 through August 26, 2011, with any soft costs recorded
in the following accounts:

#888001 Total pre-development

#888016 Total architectural/engineering design
#888018 Total developer soft costs

#888019 Total CMPA soft costs

#888020 Amphitheatre

#888021 UWF Museum design

e Ao o

We read the vendor transaction history for all vendors identified in Attachment B as having been paid
more than 810,000 through August 26, 2011. All such vendors with any soft costs recorded in the
accounts listed above are identified in Attachment C to this report.

3) For each vendor identified in Step 2 above, we obtained supporting documentation for all soft cost
transactions with that vendor in the accounts listed above and performed the following procedures:

Documented the amount of the transaction.

Described the services and goods provided.

Identified the subcontractors used (if any)

Identified the individual approving the transaction.

Documented that individual’s authority to approve the transaction.

o o

The results of the above procedures are detailed in Attachment C to this report. Our procedures
covered 333 transactions totaling $8,055,819.93. Total transactions recorded in the above account
numbers, including transactions outside our scope, amounted to $8,243,677.63

We were not engaged to, and did not, conduct an audit intended to express an opinion on the CMPA’s
construction budget or its accounting records for construction costs. Accordingly, we do not express such an
opinion. Had we performed additional procedures, other matters might have come to our attention that would
have been reported to you.

This report is intended solely for the information and use of Community Maritime Park Associates, Inc. and the
City of Pensacola and is not intended to be and should not be used by anyone other than these specified parties.

btk Moo 4 bk

Pensacola, Florida
September 26, 2011



COMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT A - SUMMARY OF CONSTRUCTION BUDGET (UNAUDITED)
FROM INCEPTION THROUGH AUGUST 26, 2011

Original Budget Current Costs Remaining
Account Budget Line ltem Budget Amendments Budget tncurred Encumbrances Budget
888001 Pre-development S 2,093,242.00 $ - S 2,093,242.00 $ 2,093,242.00 S = S -
888002 Earthwork 3,635,122 2,162,821 5,797,943 3,850,548 1,145,345 802,050
888003 Bulkhead 6,564,000 (13,050) 6,550,950 5,184,203 1,343,007 23,740
888004 Perimeter handrails 490,475 (243,499} 246,976 - 246,976 -
888005 Stormwater 2,110,860 (405,095) 1,705,765 371,938 1,182,827 151,000
888006 Sanitary sewer 637,100 (411,919) 225,181 28,007 197,174 -
888007 Potable water 181,775 6,147 187,922 13,698 174,224 -
888008 Asphalt & sidewalks 1,342,353 (819,528) 522,825 1,935 520,850 -
888009 Erosion 766,000 (319,943) 446,057 40,878 405,179 -
888010 Plaza Devilliers 233,811 728,374 962,185 - 860,329 101,856
888011 Devilliers Wharf 254,720 {254,720) - - - -
888012 Waterfront Promenade South Park 3,616,500 (1,557,405) 2,059,095 3,150 55,945 2,000,000
888013 Spring Street park 740,000 {374,081) 365,919 - 365,919 -
888014 Miscellaneous 1,603,000 220,396 1,823,396 1,800 1,821,596 -
TOTAL SITE WORK 22,175,716 (1,281,502) 20,894,214 9,496,157 8,319,411 3,078,646
888015 Stadium 12,373,514 6,355,628 18,729,142 6,072,961 10,420,778 2,235,403
888016 Architectural/Engineering Design 2,172,984 356,054 2,529,038 2,492,500 - 36,538
888017 Contract costs 4,343,223 {385,369) 3,957,854 1,789,332 2,168,522 -
General Contractor OH & Profit 1,210,516 109,890 1,320,406 578,531 741,875 -
Payment and Perform bonds 411,491 {8,580) 402,911 362,620 40,291 -
GRAND TOTAL CONSTRUCTION 42,687,444 5,146,121 147,833,565 20,792,101 21,690,877 5,350,587
888018 Soft costs before Development OH & profit 987,000 (225,796) 761,204 738,704 22,500 E
Development OH & Profit 1,634,439 (532,937) 1,101,502 1,049,002 - 52,500
TOTAL DEVELOPER SOFT COSTS 2,621,439 (758,733) 1,862,706 1,787,706 22,500 52,500
888019 Soft costs CMPA 1,404,385 676,826 2,081,211 1,397,365 - 683,846
Soft costs contingency 17,140 (17,140) - - - -
Owners contingency 2,014,404 {1,969,404) 45,000 45,000 - -
TOTAL SOFT COSTS 6,057,368 (2,068,451) 3,988,917 3,230,071 22,500 736,346
TOTAL CONSTRUCTION & SOFT COSTS 48,744,812 3,077,670 51,822,482 24,022,172 21,713,377 6,086,933
Owner direct purchases - tax savings {396,824) - {396,824) (396,824)
GRAND TOTAL CONSTRUCTION 48,347,988 3,077,670 51,425,658 24,022,172 21,713,377 5,690,109
888020 Amphitheatre & design 1,800,000 (279,571) 1,520,429 177,864 1,342,565 -
888021 UWF Museum design 250,000 - 250,000 250,000 - -
TOTAL OTHER PROJECTS 2,050,000 (279,571) 1,770,429 427,864 1,342,565 -
GRAND TOTAL $ 52,491,230.00  $ 2,798,099.00 S 55,289,329.00 $ 26,543,278.00 S 23,055,942.00 S 5,690,109.00
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COMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT B - VENDOR LISTING
FROM INCEPTION THROUGH AUGUST 26, 2011

Name Amount

City of Pensacola 3,166,640.12
Skyline Steel, LLC - ODP 2,479,847.67
Magi Construction, LLC 2,255,841.91
Davis Marine Construction, Inc.* 2,101,653.59
Caldwell Associate Architects, Inc. 1,862,427.57
Baskerville-Donovan, Inc.* 1,441,945.04
Capital Trust Agency Community 1,345,955.26
Bell Steel Company* 1,316,387.97
Heaton Brothers Construction Co., Inc.* 1,235,172.67
CDF Development Subsidiary VI, LLC 1,232,259.78
Maritime Park Development Partners, LLC* 1,153,533.61
Populous Group, LLC* 1,095,939.60
Tindall Corporation* 940,765.68
Vulcan Construction Materials LP - ODP 707,180.06
Seaside Golf Development, Inc.* 705,073.51
Southeastern Construction, Inc.* 669,090.47
W. R. Johnson, Inc.* 648,475.61
McDonald-Fleming-Moorhead 508,404.46
Hatch Mott MacDonald Florida LLC 473,004.89
Berkel & Company Contractors, Inc.* 439,085.25
USB CDE 430,347.68
Bell Steel Company - ODP 412,949.00
McGriff, Seibels & Williams, Inc.* 363,233.77
Pensacola Ready Mix USA - ODP 382,849.50
M&N of Alabama, LLC* 320,946.00
Rowe Consulting, LLC 290,000.00
Edwards, Angell, Palmer & Dodge, LLP 275,000.00
PBrown Builders, LLC* 264,113.59
LMJ* 260,526.79
Gerdau Ameristeel US Inc. - ODP 257,785.98
The Tensar Corporation - ODP 254,200.00
Jennings Company, Inc.* 217,594.12
The Univ. of West Florida Foundation, Inc 205,497.50
Fisher Brown Bottrell Ins, Inc.* 202,744.26
Universal Supply & Services, Inc. - ODP 174,366.59
Briggs and Morgan, PA 156,000.00
Merrill Lynch 150,000.00
O'Hanlon, Skomal, Giancana & Arnold, LLC 139,500.00
Birdwell Photography & Multimedia, Inc.* 131,041.35
Lafarge Building Materials, Inc. - ODP 129,060.00
Real Estate Research Consultants, Inc. 128,617.23
Heaton Brothers Construction Co Inc - ODP 117,410.91
Baroco Electric* 116,920.78
Huey's Works* 116,207.32
EDSA* 114,267.14
Bullock Tice Associates* 112,340.00
Masonry Arts* 108,020.37
Southern Aluminum and Steel, Inc, - ODP 105,514.15
Cameron-Cole, LLC* 96,793.15
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COMMUNITY MARITIME PARK ASSOCIATES, [NC.

ATTACHMENT B - VENDOR LISTING

FROM INCEPTION THROUGH AUGUST 26, 2011

Name Amount

American Concrete Supply - ODP 90,364.00
Nufab Rebar, LLC - ODP 75,708.00
Diversity Program Advisors, Inc. 67,250.00
MRD Associates, Inc. 66,577.30
Southeastern Pipe & Precast - ODP 64,351.60
McGuireWoods, LLP 60,000.00
Reznick Group, PC 57,753.50
ABG Caulking* 55,980.00
Bryan Cave, LLP 52,050.05
Block USA Gulf Coast Division - ODP 48,784.45
Shaw GGB, LLC 48,329.00
SMB Architecture* 44,735.00
Thompson Pump* 37,903.50
Tendon Systems, LLC - ODP 37,400.00
Contech Construction Products, Inc. - ODP 36,000.00
Thistle Supply, LLC - ODP 35,190.92
Target Group Inc.* 30,000.00
Stephenie C. Tillery 24,646.05
TSE Services, LLC 24,000.00
Ballard Spahr, LLP 23,757.00
O'Sullivan Creel, LLP 23,693.35
Allied Corrosion Industries, Inc.* 19,995.30
American Door & Hardware, Inc. - ODP 18,621.00
CEMEX Construction Materials Florida, LLC - ODP 18,498.58
Matt E. Dannheiser, PA 18,400.00
HHI Construction, Inc. * 17,969.40
Southern Aluminum and Steel, Inc.* 15,893.80
Slavin Management Consultants 15,192.82
George Hawthorne (per Contract with DPA) 15,000.00
Escambia County Solid Waste* 14,797.46
Hatch Mott MacDonald* 14,502.50
Brooks Labor Services, LLC* 12,491.97
Sequel Electrical Supply - ODP 11,588.59
Fabre Engineering & Surveying 11,491.00
EW Bullock Associates 11,289.35
Ram Tool & Supply Company - ODP 10,814.66
Saltmarsh, Cleaveland & Gund 9,500.00
High-Tech Plumbing & Heating, Inc.* 8,506.80
Merritt Glass Company, Inc.* 8,265.60
Esc-Pensacola Human Relations Commission 7,726.13
Qore 7,669.21
RBC Capital Markets 7,500.00
A-1 Hurricane Fence Industries* 7,218.90
Karin Bacon Events* 7,084.23
C & H Baseball* 6,770.70
Louis F. Ray, Jr. 6,425.00
Chicago Title Insurance Company 5,150.00
Williams Form Engineering - ODP 4,895.96
Cybersmart Computers & Networking 4,650.00
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COMMUNITY MARITIME PARK ASSOCIATES, INC,
ATTACHMENT B - VENDOR LISTING
FROM INCEPTION THROUGH AUGUST 26, 2011

Name Amount

Ferguson Enterprises, Inc. - ODP 3,912.73
The Lamar Companies* 3,880.00
NCT 3,296.68
Mathes Electric Supply Co., Inc. - ODP 3,246.62
Hilti, Inc. - ODP 2,993.78
United Rentals* 2,957.48
Anchor Pest Control* 2,909.88
Dlux Printing & Publishing, Inc.* 2,828.60
AC Advertising Agency* 2,500.00
ITX Corp 2,400.00
GB Green Construction* 2,286.00
WEAR-TV* 2,110.00
Imagine That* 1,987.50
The Pensacola Voice* 1,856.94
Department of Environmental Protection 1,750.00
Independent News* 1,565.00
Traxler & Tong, Inc. 1,550.00
Pensacola News Journal* 1,476.78
Rental Inc.* 1,433.24
Terry's Well Service, Inc.* 1,350.00
Tracey Sutherland Dunford* 1,200.00
Accurate Court Reporting, Inc. 1,182.45
Gulf Coast Traffic Engineers, Inc.* 1,137.79
United States Treasury 750.00
Pensacola Hardware Company* 746.85
Latino Media Gulf Coast, Inc.* 738.00
Beard Equipment Co. 720.00
Pensacola Rubber & Gasket Co.* 702.61
Vezina, Lawrence & Piscitelli, P.A. 594.00
EscaRosa Coalition on the Homeless 508.00
ATC Associates, Inc.* 477.00
International Economic Development Counci 434,50
Jennifer R. Fleming 320.00
Wachovia/Wells-Fargo 193.22
Superior-Press 160.93
Anchor Court Reporting 155.00
The Independent Voice 145.50
Ferguson Enterprises, Inc.* 92.88
Southern Pipe & Supply* 87.08
Printers of Pensacola 51.39
Sam's Wholesale 49.10

* Subcontractor
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COMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

(See Page C-14)

Individual Authority
Account #888001 Pre-development Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
Birdwell Photography & Multimedia, Inc. * 05/13/09 $ 500.00 Advertising: inv 3960 Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 09/11/09 5,320.00 professional svcs: Maritime Park groundbreaking Ed Spears A MPDP
5,820.00

Caldwell Associates Architects, Inc. 10/01/07 507,938.13 Architectural Consultant, Civil Engineers, Consultants, Ed Spears A
Environmental Engineer, Landscape Architect, Mechanical

Caldwell Associates Architects, Inc. 01/11/08 292,061.87 Architectural Consultant, Civil Engineers, Consultants, Ed Spears A
Environmental Engineer, Landscape Architect, Mechanical

Caldwell Associates Architects, Inc. 02/08/08 318,200.37 Architectural Consultant, Civil Engineers, Consultants, Ed Spears A
Environmental Engineer, Landscape Architect, Mechanical

Caldwell Associates Architects, Inc. 04/11/08 320,328.44 Architectural Consultant, Civil Engineers, Consultants, Ed Spears A
Environmental Engineer, Landscape Architect, Mechanical

Caldwell Associates Architects, Inc. 04/11/08 61,563.34 Civil Engineers, Consultants, Engineering Architecture, Ed Spears A
Structural Engineer

Caldwell Associates Architects, Inc. 10/10/08 39,909.86 Civil Engineers and Consuitants Ed Spears A

Caldwell Associates Architects, Inc. 11/14/08 27,956.88 Consultants and Environmental consultant Ed Spears A

Caldwell Associates Architects, Inc. 12/11/08 46,133.29 Civil Engineers Ed Spears A

Caldwell Associates Architects, Inc. 12/11/08 11,207.15 Consultanis and Environmental consultant Ed Spears A

Caldwell Associates Architects, Inc. 02/13/09 102,786.51 Civil Engineers Ed Spears A

Caldwell Associates Architects, Inc. 03/13/09 65,134.69 Civil Engineers and Environmental consultant Ed Spears A

Caldwell Associates Architects, Inc. 04/28/09 30,311.04 Environmental consultant and Geotechnical Engineer Ed Spears A

Caldwell Associates Architects, inc. 04/28/09 13,144.08 Civil Engineers and Environmental consultant Ed Spears A

Caldwell Associates Architects, Inc. 04/28/09 1,968.62 inv 14391 Ed Spears A

Caldwell Associates Architects, Inc. 08/14/09 23,783.30 Site work design services Ed Spears A

E W Bullock Associates 05/17/07 454.12 email hosting Ed Spears Al

E W Bullock Associates 05/17/07 237.06 email hosting Ed Spears Al

E W Bullock Associates 09/24/07 948.24 email hosting Ed Spears Al

E W Bullock Associates ©12/14/07 1,183.42 email hosting Ed Spears Al

E W Bullock Associates 04/11/08 711.18 email hosting Ed Spears Al

E W Bullock Associates 08/08/08 237.06 email hosting Ed Spears Al

E W Bullock Associates 08/08/08 237.06 email hosting Ed Spears Al

E W Bullock Associates 08/08/08 237.06 email hosting Ed Spears Al

E W Bullock Associates 08/08/08 178.24 email hosting Ed Spears Al

E W Bullock Associates 08/08/08 178.24 email hosting Ed Spears Al

E W Bullock Associates 11/14/08 178.24 email hosting Ed Spears Al

E W Bullock Associates 11/14/08 178.24 email hosting Ed Spears Al

E W Bullock Associates 11/14/08 178.24 email hosting Ed Spears Al

E W Bullock Associates 01/29/09 401.48 email hosting Ed Spears Al

E W Bullock Associates 02/13/09 278.24 email services Ed Spears Al
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COMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

(See Page C-14})

Individual Authority
Account #388001 Pre-development Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
E W Bullock Associates 04/28/09 183.24 email hosting Ed Spears Al '
E W Bullock Associates 04/28/09 278.24 email hosting Ed Spears Al
E W Bullock Associates 08/14/09 780.46 email services Ed Spears Al
E W Bullock Associates 10/08/09 366.48 email services Ed Spears Al
E W Bullock Associates 10/11/09 183.24 email services Ed Spears Al
E W Bullock Associates 11/11/09 183.24 email services Ed Spears Al
E W Bullock Associates 12/31/09 183.24 email hosting Ed Spears Al
E W Bullock Associates 01/31/10 183.24 email services Ed Spears Al
E W Bullock Associates 03/31/10 183.24 email services Ed Spears Al
8,340.74
Fabre Engineering & Surveying 05/17/07 8,970.50 inv. 0009681 Ed Spears A
Fabre Engineering & Surveying 09/24/07 1,360.50 inv. 0009804 Ed Spears A
10,331.00
O'Sullivan Creel, LLP 02/24{10 61.25 state filing fee Ed Spears A
Real Estate Research Consultants, Inc. 12/14/07 5,000.00 professional svcs. invoice billed $6,127.50; $1,127.50 waived Ed Spears A
- and recorded as donation.
Real Estate Research Consultants, Inc. 12/14/07 5,000.00 professional svcs. Invoice billed $6,270.00; $1,270.00 waived Ed Spears A
and recorded as donation.
Real Estate Research Consultants, Inc. 04/11/08 948.77 professional svcs. Inv 3 Ed Spears A
Real Estate Research Consultants, Inc. 04/11/08 7,200.00 professional svcs. Inv 1 Ed Spears A
Real Estate Research Consultants, Inc. 04/11/08 535.00 professional svcs. Inv 2 Ed Spears A
Real Estate Research Consultants, Inc. 04/11/08 492.59 professional svcs. Inv 5 Ed Spears A
Real Estate Research Consultants, Inc. 04/11/08 4,050.00 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, Inc. 08/08/08 6,975.00 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, Inc. 08/08/08 8,775.00 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, Inc. 11/14/08 10,800.00 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, Inc. 11/14/08 6,300.00 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, Inc. 11/14/08 2,574.73 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, Inc. 11/14/08 4,218.75 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, Inc. 12/11/08 10,297.73 professional svcs. RFP services Ed Spears A
Real Estate Research Consultants, inc. 12/11/08 2,819.50 professionai svcs. Inv 4 Ed Spears A
Real Estate Research Consultants, Inc. 02/13/09 4,387.50 professional svcs. RFP services Ed Spears A
Real Estate Research Consultants, Inc. 03/13/09 4,339.80 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, inc. 04/28/09 14,962.50 professional svcs. RFP Ed Spears A
Real Estate Research Consuitants, Inc. 04/28/09 875.41 professional svcs. RFP Ed Spears A
Real Estate Research Consuitants, Inc. 04/28/09 14,562.46 professional svcs. RFP Ed Spears A
Real Estate Research Consultants, Inc. 04/28/09 13,498.49 professional svcs. RFP Ed Spears A
128,617.23
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COMMUNITY MARITIME PARK ASSOCIATES, INC.

ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

(See Page C-14)

Individual Authority
Account #888001 Pre-development Approving to Approve Vendor is
Date Amount Description Transaction Transaction Subcontractor For:
Shaw GGB, LLC 05/17/07 1,689.04 professional svcs: Inv 522130-R8-00522 Ed Spears A
Shaw GGB, LLC 05/17/07 619.23 professional svcs: inv 522138-R8-00522 - Ed Spears A
Shaw GGB, LLC 05/17/07 2,464.55 professional svcs: Inv 543540-R8-00522 Ed Spears A
Shaw GGB, LLC 09/24/07 550.00 professional svcs: Inv 579664-R8-00522 Ed Spears A
Shaw GGB, LLC 09/24/07 628.65 professional svcs: Inv 581374-R8-00522 Ed Spears A
Shaw GGB, LLC 09/24/07 16,374.30 professional svcs: Inv 585659-R8-00522 Ed Spears A
Shaw GGB, LLC 12/14/07 11,162.48 Geotechnical work by subconsultant Ed Spears A
Shaw GGB, LLC 12/14/07 9,477.15 Geotechnical services ' Ed Spears A
Shaw GGB, LLC 12/14/07 5,363.60 Geotechnical report Ed Spears A
_ 4832900
Slavin Management Consultants 09/24/07 6,073.82 professional svcs inv. SMC0615.061 Ed Spears A
Slavin Management Consultants 09/24/07 4,959.50 professional svcs inv. SMC0715.075 Ed Spears A
Slavin Management Consultants 09/24/07 4,159.50 professional svcs inv. SMC0515.052 Ed Spears A
15,192.82
ACCT 888001 SUBTOTAL: $ 2,079,119.61
* Subcontractor

MPDP

Maritime Park Development Partners, LLC
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COMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

{See Page C-14)

Individual Authority
Account #888016 Architectural/engineering design Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:

Baskerville-Donovan, Inc. * 10/28/09 S 51,000.00 Civil engineering Ed Spears A MPDP
Baskerville-Donovan, Inc. * 12/05/09 139,000.00 Civil engineering & permitting Ed Spears A MPDP
Baskerville-Donovan, Inc. * 02/15/10 70,000.00 Civil engineering & permitting Ed Spears A MPDP
Baskerville-Donovan, Inc. * 03/16/10 50,000.00 Civil engineering Ed Spears A MPDP
Baskerville-Donovan, Inc. * 03/16/10 27,000.00 Civil engineering Ed Spears A MPDP
Baskerville-Donovan, Inc. * 05/11/10 502.50 bore hole elevations for stadium Ed Spears A MPDP
Baskerville-Donovan, Inc. * 05/11/10 77,000.00 professional servcs for CMPA Ed Spears A MPDP
Baskerville-Donovan, Inc. * 05/11/10 56,000.00 Civil engineering Ed Spears A MPDP
Baskerville-Donovan, Inc. * 05/24/10 67,155.15 Inv. 0410-P Finley Skocdopole (COR) B MAGI
Baskerville-Donovan, inc. * 08/12/10 93,700.00 Civil engineering & permitting: Pay App 1 Finley Skocdopole {COR) B MAGI
Baskerville-Donovan, Inc. * 10/31/10 '190,937.00 Civil engineering & permitting: Pay App 4 Finley Skocdopole (COR) B MAG!
Baskerville-Donovan, inc. * 12/20/10 46,000.00 Civil engineering & permitting: Pay App 5 Mike Morette (COR) B MAG!
Baskerville-Donovan, Inc. * 01/06/11 38,000.00 Civil engineering & permitting: Pay App 6 Finley Skocdopole (COR) B MAGI
Baskerville-Donovan, Inc. * 02/25/11 43,350.00 Civil engineering & permitting: Pay App 7 Finley Skocdopole (COR) B MAGI
Baskerville-Donovan, Inc. * 03/10/11 37,300.00 Civil engineering & permitting: Pay App 8 Finley Skocdopole {COR) B MAGI
Baskerville-Donovan, Inc. * 04/10/11 4,986.00 Civil engineering & permitting: Pay App 9 Finley Skocdopole (COR) B MAGH
Baskerville-Donovan, Inc. * 05/10/11 94,472.00 Civil engineering & permitting: Pay App 10 Finley Skocdopole (COR) B MAGI
Baskerville-Donovan, Inc. * 06/10/11 118,109.00 Civil engineering & permitting: Pay App 11 Michael K. Broussard {COR) B MAGI
Baskerville-Donovan, Inc. * 07/10/11 15,563.95 Civil engineering & permitting: Pay App 12 Finley Skocdopole {COR}) B MAG!
Baskerville-Donovan, Inc. * 08/10/11 19,513.00 Civil engineering & permitting: Pay App 13 Finley Skocdopole {COR) B MAGI
Baskerville-Dohovan, Inc. * 08/10/11 55,297.05 Civil engineering & permitting: Pay App 12 Finley Skocdopole (COR) B MAGH
MRD Associates, Inc. 03/01/11 11,652.50 Civil engineering & permitting: mitigation site Ed Spears A

MRD Associates, Inc. 04/01/11 13,767.50 Civil engineering & permitting: mitigation site Ed Spears A

MRD Associates, Inc. 05/10/11 15,610.40 Civil engineering & permitting: mitigation site Ed Spears A

MRD Associates, Inc. 06/01/11 9,106.50 Inv 1492 Ed Spears A

MRD Associates, Inc. 07/10/11 5,471.50 Civit engineering & permitting: mitigation site Ed Spears A

MRD Associates, Inc. 08/10/11 10,968.90 Civil engineering & permitting: mitigation site Ed Spears A

66,577.30

Populous Group, LLC * 05/11/10 234,795.67 Architectural Design and Permitting: stadium design services Ed Spears A MPDP
Populous Group, LLC * 05/11/10 96,970.12 Architectural Design and Permitting: stadium design services Ed Spears A MPDP
Populous Group, LLC * 05/24/10 47,374.98 Architectural Design and Permitting: Inv 0410-P Finley Skocdopole (COR) B MAGI
Populous Group, LLC * 08/12/10 201,159.23 Architectural Design and Permitting: Pay App 1 Finley Skocdopole (COR) B MAGI
Populous Group, LLC * 09/15/10 41,450.00 Architectural Design and Permitting: Pay App 2 Ed Spears A MAGI
Populous Group, LLC * 09/30/10 41,450.00 Architectural Design and Permitting: Pay App 3 Finley Skocdopole (COR) B MPDP
Pepulous Group, LLC * 10/31/10 13,264.00 Architectural Design and Permitting: Pay App 4 Finley Skocdopole (COR) B MAGI
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COMMUNITY MARITIME PARK ASSOCIATES, INC.

ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

(See Page C-14)

Individual Authority
Account #888016 Architectural/engineering design Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
Populous Group, LLC * 12/20/10 13,264.00 Architectural Design and Permitting: Pay App 5 Mike Morette (COR) B MAGI
Populous Group, LLC * 01/06/11 13,264.00 Architectural Design and Permitting: Pay App 6 Finley Skocdopole (COR) _ B MAGI
Populous Group, LLC * 02/25/11 13,264.00 Architectural Design and Permitting: Pay App 7 Finley Skocdopole (COR) B MAGI
Populous Group, LLC * 03/10/11 16,494.00 Architectural Design and Permitting: Pay App 8 Finley Skocdopole (COR) B MAGI
Populous Group, LLC * 04/10/11 91,121.00 Architectural Design and Permitting: Pay App 9 Finley Skocdopole {COR) B MAGI
Populous Group, LLC * 05/10/11 76,474.00 Architectural Design and Permitting: Pay App 10 Finley Skocdopole {COR) B MAG!
Populous Group, LLC * 06/10/11 '76,474.00 Architectural Design and Permitting: Pay App 11 Michael K. Broussard {COR) B MAGI
Populous Group, LLC * 07/10/11 73,387.00 Architectural Design and Permitting: Pay App 12 Finley Skocdopole {COR) B MAGI
Populous Group, LLC * 08/10/11 38,616.40 Architectural Design and Permitting: Pay App 13 Finley Skocdopole (COR) B MAGI
1,088,822.40
SMB Architecture * 12/05/09 21,000.00 Architectural design and permitting Ed Spears A MPDP
SMB Architecture * 02/12/10 13,800.00 Architectural Design and Permitting: Site Design Services Ed Spears A MPDP
SMB Architecture * 03/16/10 5,375.00 Architectural Design and Permitting: Site Design Services Ed Spears A MPDP
SMB Architecture * 05/11/10 1,260.00 Architectural Design and Permitting: Site Design Services Ed Spears A MPDP
SMB Architecture * 05/24/10 780.00 Architectural Design and Permitting: inv 0410-P Finley Skocdopole {COR) B MPDP
42,215.00
ACCT 888016 SUBTOTAL: $ 2,492,500.35

*

MAGI
MPDP

Subcontractor
Magi Construction, LLC

Maritime Park Development Partners, LLC
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COMMUNITY MARITHME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

(See Page C-14)

Individual Authority
Account #888018 Developer soft costs Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
Baskerville-Donovan, Inc. * 12/05/09 S 5,451.39 Planning Consultant: Civil engineering & permitting Ed Spears A MAGI
Baskerville-Donovan, Inc. * 01/06/11 7,500.00 Marina permitting: Pay App 6 Finley Skocdopole (COR) B MAGH
Baskerville-Donovan, Inc. * 04/10/11 17,500.00 Marina permitting: Pay App 9 Finley Skocdopole (COR) B MAGI
Baskerville-Donovan, Inc. * 05/10/11 17,500.00 Marina permitting: Pay App 10 Finley Skocdopole (COR) B MAGI
Baskerville-Donovan, inc. * 06/10/11 5,000.00 Marina permitting: Pay App 11 Michael K. Broussard (COR) B MAGH
Baskerville-Donovan, Inc. * 06/10/11 50,000.00 Marina permit: AP#047-10 MAGI App #4 rev 1-reclass of Finley Skocdopole (COR) B MAGI
disbursement #7 from acct 888016
Baskerville-Donovan, Inc. * 07/10/11 10,000.00 Marina permitting: Pay App 12 Finley Skocdopole (COR) B MAG!
112,951.39
Birdwell Photography & Multimedia, Inc. * 02/11/11 2,097.22 PR & marketing Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 02/11/11 1,225.00 website Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 02/11/11 900.00 Advertising Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 10/28/09 18,025.00 Public Relations, Comprehensive Strategic Marketing Pgm. Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 12/05/09 23,955.00 Misc. Costs {(public Relations & Mktg, Website) Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 02/12/10 6,696.00 Public Relations, Comprehensive Strategic Marketing Pgm. Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 02/15/10 7,660.00 Public Relations, Comprehensive Strategic Marketing Pgm. Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 03/16/10 4,625.00 Public Relations, Comprehensive Strategic Marketing Pgm. Ed Spears A MPDP
Birdwell Photography & Multimedia, inc. * 05/11/10 7,975.00 Public Relations, Comprehensive Strategic Marketing Pgm. Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 05/11/10 6,325.00 Public Relations, Comprehensive Strategic Marketing Pgm. Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 05/24/10 8,875.00 PR & marketing; inv 0410-P Finley Skocdopole (COR}) B MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 4,250.00 PR & marketing Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 1,975.00 PR & marketing Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 1,275.00 PR & marketing Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 08/24/10 1,330.00 PR & marketing Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 09/30/10 2,325.00 PR & marketing Finley Skocdopole {COR) B MPDP
Birdwell Photography & Multimedia, Inc. * 10/31/10 716.63 PR & marketing Mike Morette (COR) B MPDP
Birdwell Photography & Multimedia, inc. * 07/30/10 2,200.00 Website Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 2,330.00 Website Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 08/24/10 2,525.00 Website Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 09/30/10 1,800.00 Website Finley Skocdopole {COR) B MPDP
Birdwell Photography & Multimedia, Inc. * 10/31/10 1,250.00 Website Mike Morette {COR) B MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 3,104.00 Advertising Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 2,740.50 Advertising Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 08/24/10 2,725.00 Advertising Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 09/30/10 2,000.00 Advertising Finley Skocdopole (COR) B MPDP
Birdwell Photography & Multimedia, Inc. * 10/31/10 1,900.00 Advertising Mike Morette {COR) B MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 792.00 Events Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 300.00 Events Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 375.00 Events Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 08/24/10 725.00 Events Ed Spears A MPDP
Birdwell Photography & Multimedia, Inc. * 07/30/10 225.00 Space rental Ed Spears A MPDP
125,221.35
Diversity Program Advisors, Inc. 03/10/11 7,500.00 EBO Program Mgt Mobilization fees Ed Spears A
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CONMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS
FROIM INCEPTION THROUGH AUGUST 26, 2011

{See Page C-14)

Individual Authority
Account #888018 Developer soft costs Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
Diversity Program Advisors, Inc. 03/10/11 7,500.00 EBO Program Mgt Mobilization fees Feb 2011 Ed Spears A
Diversity Program Advisors, Inc. 03/10/11 7,500.00 EBO Program Mgt Mobilization fees March 2011 Ed Spears A
Diversity Program Advisors, inc. 03/10/11 1,625.00 Tony McCray -Community Outreach and "Legacy Project" Ed Spears A
coordinator. )
Diversity Program Advisors, inc. 03/10/11 1,000.00 Stephanie Powell - Website, Public relations and Ed Spears A
administration
Diversity Program Advisors, Inc. 03/10/11 1,000.00 Gulf Coast African Chamber of Commerce, Contractor Ed Spears A
Academy classes
Diversity Program Advisors, Inc. 04/10/11 7,500.00 EBO Program Mgt Mobilization fees April 2011 Ed Spears A
Diversity Program Advisors, Inc. 04/10/11 1,625.00 Tony McCray -Community Outreach and "Legacy Project” Ed Spears A
coordinator.
Diversity Program Advisors, inc. 04/10/11 1,000.00 Stephanie Powell - Website, Public relations and Ed Spears A
administration
Diversity Program Advisors, Inc. 04/10/11 1,000.00 Gulf Coast African Chamber of Commerce, Contractor Ed Spears A
Academy classes
Diversity Program Advisors, Inc. 05/10/11 7,500.00 EBO Program Mgt Mobilization fees May 2011 Ed Spears A
Diversity Program Advisors, Inc. 06/10/11 7,500.00 EBO Program Mgt Mobilization fees june 2011 Ed Spears A
Diversity Program Advisors, Inc. 07/10/11 7,500.00 EBO Program Mgt Mobilization fees July 2011 Ed Spears A
Diversity Program Advisors, Inc. 08/10/11 7,500.00 EBO Program Mgt Mobilization fees August 2011 Ed Spears A
67,250.00
EDSA ™ 12/05/09 49,439.76 Misc. professional fees {planning consultants) Ed Spears A MPDP
EDSA * 02/12/10 15,347.78 preliminary conceptual design services Ed Spears A MPDP
EDSA * 02/15/10 782.81 Planning consultants Ed Spears A MPDP
EDSA * 03/16/10 8,521.57 preliminary conceptual design services Ed Spears A MPDP
EDSA * 05/11/10 11,031.95 preliminary conceptual design services Ed Spears A MPDP
EDSA * 05/11/10 5,427.60 preliminary conceptual design services Ed Spears A MPDP
EDSA * 05/24/10 17,469.32 inv. 0410-P Finley Skocdopole {COR}) B MPDP
EDSA * 08/24/10 5,426.59 Planning consultant Ed Spears A MPDP
EDSA * 09/30/10 819.76 Planning consultant Finley Skocdopole (COR} B MPDP
114,267.14
George Hawthorne {per contract w/ DPA) 05/24/10 15,000.00 inv. 0410-P Inclusion consultant Finley Skocdopole {COR) B MPDP
Larry M Jacobs * 10/28/09 19,979.00 Geotechnical Exploration, Bulkhead analysis. Ed Spears A MPDP
LM * 10/28/09 4,670.00 Geotechnical Exploration, Alternative Museum Site Ed Spears A MPDP
LV * 12/05/09 21,759.00 Misc. professional fees (Geotech Engr) Ed Spears A MPDP
LM * 02/12/10 12,957.00 Geotechnical Exploration, Bulkhead analysis. Ed Spears A MPDP
LMy * 02/15/10 6,097.50 Geotechnical Engineer Ed Spears A MPDP
Lmj * 05/11/11 3,972.00 Buikhead analysis. Ed Spears A MPDP
LM * 05/11/11 18,631.50 Stadium Ed Spears A MPDP
LV * 05/11/11 14,235.00 Site work evaluation Ed Spears A MPDP
LM} * 05/11/11 3,960.00 Geotechnical Exploration, Bulkhead analysis. Ed Spears A MPDP
LV * 05/24/10 18,714.00 inv 0410-P Finley Skocdopole (COR) B MPDP
LMl * 10/31/10 20,026.00 Geotechnical Engineer Mike Morette (COR} B MPDP
145,001.00
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COMMUNITY MARITIME PARK ASSOCIATES, INC.

ATTACHMENT C - SOFT COST TRANSACTIONS

FROM INCEPTION THROUGH AUGUST 26, 2011

{See Page C-14)

Individual Authority
Account #888018 Developer soft costs Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
Maritime Park Development Partners, LLC 10/28/09 150,000.00 Legal expenses Ed Spears A
Maritime Park Development Partners, LLC 12/05/09 400.00 Misc. costs (permit fees) - FDEP NOI Applicatin fee for storm Ed Spears A
water
Maritime Park Development Partners, LLC 10/28/09 19,248.11 Developer fee Ed Spears A
Maritime Park Development Partners, LLC 10/28/09 37,332.06 Developer fee Ed Spears A
Maritime Park Development Partners, LLC 10/28/09 35,000.00 Developer fee Ed Spears A
Maritime Park Development Partners, LLC 12/05/09 96,532.46 Developer fee Ed Spears A
Maritime Park Development Partners, LLC 02/12/10 54,353.50 Development overhead profit Ed Spears A
Maritime Park Development Partners, LLC 02/15/10 60,389.35 Developer fee Ed Spears A
Maritime Park Development Partners, LLC 03/16/10 60,806.97 Developer fee Ed Spears A
Maritime Park Development Partners, LLC 05/11/10 60,389.35 Developer fee inv 0410-D Finley Skocdopole {COR) B
Maritime Park Development Partners, LLC 05/11/10 60,389.35 Developer fee Finley Skocdopole {COR) 8
Maritime Park Development Partners, LLC 05/11/10 45.00 Overpayment to MPDP - confirmed by E Spears spreadsheet Ed Spears A
Maritime Park Development Partners, LLC 05/24/10 60,389.35 Developer fee Finley Skocdopole (COR) B
Maritime Park Development Partners, LLC 06/15/10 60,389.35 Developer fee inv 0510-D (May 2010 ) Finley Skocdopole {COR}) B
Maritime Park Development Partners, LL.C 07/26/10 90,584.03 Developer fee: inv 06/07 2010-D Ed Spears A
Maritime Park Development Partners, LLC 08/17/10 60,389.35 Developer fee: inv 07/08 2010-D Ed Spears A
Maritime Park Development Partners, LLC 09/30/10 90,584.03 Developer fee: inv 08/09 2010-D Finley Skocdopole (COR) B
Maritime Park Development Partners, LLC 10/31/10 60,389.35 Developer fee: inv 1010-D Michael K. Broussard (COR) 8
1,057,611.61
SMB Architecture * 10/31/10 2,520.00 planning consultant Mike Morette (COR) B MPDP
Target Group Inc. * 03/16/10 5,000.00 minority inclusion consulting Ed Spears A MPDP
Target Group Inc. * 05/11/10 5,000.00 minority inclusion consulting Ed Spears A MPDP
Target Group Inc. * 05/24/10 20,000.00 inv. 0410-P Finley Skocdopole {COR) B MPDP
30,000.00
ACCT 888018 SUBTOTAL: S 1,669,822.49

MAGI
MPDP

* Subcontractor
Magi Construction, LLC
Maritime Park Development Partners, LLC
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COMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS

FROM INCEPTION THROUGH AUGUST 26, 2011
{See Page C-14)

Individual Authority
Account #888019 CMPA soft costs Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
222 Capital Trust Agency Community 08/28/09 S 10,000.00 190 - Owners Contingency NMTC Ed Spears A
223 Capital Trust Agency Community 01/22/10 40,000.00 190 - Owners Contingency NMTC Legal fees Ed Spears A
224  Capital Trust Agency Community 08/10/11 2,784.47 186 - professional fees Ed Spears A
_ 5278447
225 City of Pensacola 07/13/10 6,399.48 Engineering fees Ed Spears A
226 City of Pensacola 07/13/10 788.21 Engineering fees Ed Spears A
227 City of Pensacola 08/10/10 581.62 Engineering fees Rebecca Bray C
228 City of Pensacola 09/07/10 5,442.98 Engineering fees Ed Spears A
229 ity of Pensacola 09/30/10 7,226.37 Engineering fees Ed Spears A
230 City of Pensacola 10/31/10 7,838.53 Engineering fees Ed Spears A
231 City of Pensacola 11/30/10 9,963.23 Engineering fees Ed Spears A
232 City of Pensacola 01/06/11 12,726.40 Engineering fees Ed Spears A
233  (ity of Pensacola 02/09/11 10,415.39 Engineering fees Ed Spears A
234 (City of Pensacola 03/07/11 13,237.44 Engineering fees Ed Spears A
235 City of Pensacola 04/05/11 18,731.66 Engineering fees Ed Spears A
236 City of Pensacola 05/10/11 12,364.97 Engineering fees Ed Spears A
237 City of Pensacola 06/10/11 12,855.69 Engineering fees Ed Spears A
238 City of Pensacola 07/13/10 5,000.00 CTA-CDE NMTC program fee Ed Spears A
239 City of Pensacola 07/13/10 19.53 conference call charges Ed Spears A
240 City of Pensacola 07/13/10 10,943.64 leased employees Ed Spears A
241 City of Pensacola 08/10/10 9,134.71 leased employees Rebecca Bray . C
242 (City of Pensacola 09/07/10 10,616.26 employee lease agreement Ed Spears A
243 City of Pensacola 09/30/10 19,728.05 employee lease Ed Spears A
244  (City of Pensacola 09/30/10 4.88 postage Ed Spears A
245  City of Pensacola 09/30/10 89.68 conference calls Ed Spears A
246 City of Pensacola 10/31/10 11,613.91 employee lease agreement and misc. Ed Spears A
247  City of Pensacola 11/30/10 9,339.59 CMPA working capital Ed Spears A
248  City of Pensacola 01/06/11 10,419.44 CMPA working capital Ed Spears A
249 City of Pensacola 02/09/11 9,818.47 CMPA working capital Ed Spears A
250 City of Pensacola 03/07/11 9,953.64 CMPA working capital Ed Spears A
251 City of Pensacola 04/05/11 9,941.90 CMPA working capital Ed Spears A
252  City of Pensacola 05/10/11 9,983.35 CMPA working capital Ed Spears A
253 City of Pensacola 06/10/11 14,864.45 CMPA working capital Ed Spears A
254  City of Pensacola 03/07/11 712.50 MPDP Attorney fees Ed Spears A
255 City of Pensacola 04/05/11. 2,137.50 MPDP Lawsuit attorneys fees Ed Spears A
256 City of Pensacola 05/10/11 1,675.00 Attorney fees Ed Spears A
257  City of Pensacola 07/10/11 11,362.27 City Engineering Ed Spears A
258  City of Pensacola 07/10/11 10,034.02 CMPA working capital £d Spears A
259 City of Pensacola 07/10/11 13,345.66 Attorney fees Ed Spears A
260 City of Pensacola 08/10/11 7,637.70 City Engineering Ed Spears A
261 City of Pensacola 08/10/11 9,692.00 leased employees Ed Spears A
316,640.12
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CONMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS

FROM INCEPTION THROUGH AUGUST 26, 2011
(See Page C-14)

Iindividual Authority
Account #888019 CMPA soft costs Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subeontractor For:
262 Edwards, Angell, Palmer & Dodge, LLP 05/27/10 88,255.90 Paid by City on behalf of CMPA RP670431 for NMTC Legal Rusty Wells D
263 E W Bullock Associates 06/07/10 353.24 site fee and web administration/updates Ed Spears Al
264 E W Bullock Associates : 06/07/10 183.24 email hosting, web administration/updates ' Ed Spears Al
265 E W Bullock Associates 07/01/10 183.24 email hosting Ed Spears Al
266 E W Bullock Associates 08/09/10 183.24 email hosting Rebecca Bray C1
267 E W Bullock Associates 09/03/10 183.24 email hosting Ed Spears AL
268 E W Bullock Associates 09/30/10 183.24 email hosting Ed Spears Al
269 E W Bullock Associates 10/30/10 183.24 email hosting Ed Spears Al
270 E W Bullock Associates 11/30/10 183.25 email hosting Ed Spears Al
271 E W Bullock Associates 12/30/10 183.24 email hosting Ed Spears Al
272 £ W Bullock Associates 01/30/10 564.72 email hosting, web administration - 1st Qtr 2011 Ed Spears Al
273 E W Bullock Associates 05/10/11 564.72 email services Ed Spears Al
2,948.61
274  Fabre Engineering & Surveying 06/25/10 575.00 revise boundary for Maritime Park Ed Spears A
275 Fabre Engineering & Surveying 06/25/10 585.00 revise certification fo closing Ed Spears A
1,160.00
276 Hatch Mott MacDonald Florida, LLC 12/11/09 19,096.44 Construction Owner's Representative Ed Spears A
277 Hatch Mott MacDonald Florida, LLC 03/19/10 21,808.50 Construction Owner's Representative Ed Spears A
278 Hatch Mott MacDonald Fiorida, LLC 05/24/10 29,133.18 Construction Owner's Representative Ed Spears A
279  Hatch Mott MacDonald Florida, LLC 07/01/10 14,141.56 Construction Owner's Representative Ed Spears A
280 Hatch Mott MacDonald Florida, LLC 09/01/10 30,293.38 Construction Owner's Representative Ed Spears A
281 Hatch Mott MacDonald Florida, LLC 10/01/10 25,684.38 Construction Owner's Representative Ed Spears A
282 Hatch Mott MacDonald Florida, LLC 12/01/10 114,244.64 Construction Owner's Representative Ed Spears A
283  Hatch Mott MacDonald Florida, LLC 02/08/11 18,934.65 Construction Owner's Representative Ed Spears A
284  Hatch Mott MacDonald Florida, LLC 02/08/11 23,360.57 Construction Owner's Representative Ed Spears A
285 Hatch Mott MacDonald Florida, LLC 03/04/11 27,316.62 Construction Owner's Representative Ed Spears A
286 Hatch Mott MacDonald Florida, LLC 04/06/11 29,230.76 Construction Owner's Representative Ed Spears A
287 Hatch Mott MacDonald Florida, LLC 07/10/11 91,969.04 Construction Owner's Representative Ed Spears A
288 Hatch Mott MacDonald Florida, LLC 08/10/11 27,791.17 Construction Owner's Representative Ed Spears A
____473,004.89_
289 McDonald-Fleming-Moorehead 10/08/09 6,333.25 Attorney fees Ed Spears Al
290 McDonald-Fleming-Moorehead 12/03/09 1,350.00 Attorney fees Ed Spears Al
291 McDonald-Fleming-Moorehead 12/11/09 1,050.00 Attorney fees Ed Spears Al
292 McDonald-Fleming-Moorehead 01/31/10 4,100.00 Attorney fees Ed Spears Al
293  McDonald-Fleming-Moorehead 02/25/10 275.00 Attorney fees Ed Spears Al
294 McDonald-Fleming-Moorehead 03/25/10 3,315.75 Attorney fees Ed Spears Al
295  McDonald-Fleming-Moorehead 07/13/10 12,442.95 Attorney fees Ed Spears Al
296 McDonald-Fleming-Moorehead 07/25/10 15,000.00 - Attorney fees Rebecca Bray C1
297 McDonald-Fleming-Moorehead 07/25/10 3,968.50 Attorney fees Rebecca Bray C1
298 McDonald-Fleming-Moorehead 08/27/10 16,383.00 Attorney fees Ed Spears Al
299 McDonald-Fleming-Moorehead 09/25/10 17,839.38 Attorney fees Ed Spears Al
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COMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS

FROM INCEPTION THROUGH AUGUST 26, 2011
(See Page C-14)

individual Authority
Account #888019 CMIPA soft costs Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
300 McDonald-Fleming-Moorehead 09/30/10 5,433.00 Attorney fees Ed Spears Al
301 McDonald-Fleming-Moorehead 10/22/10 3,717.72 Attorney fees Ed Spears Al
302 McDonald-Fleming-Moorehead 11/30/10 13,155.00 Attorney fees Rebecca Bray Ci
303 McDonald-Fleming-Moorehead 12/29/10 13,866.18 Attorney fees Ed Spears Al
304 McDonald-Fleming-Moorehead 01/25/10 1,799.50 Attorney fees Ed Spears Al
305 McDonald-Fleming-Moorehead 02/28/11 3,675.00 Attorney fees Ed Spears Al
306 McDonald-Fleming-Moorehead 03/29/11 3,690.00 Attorney fees Ed Spears Al
307 McDonald-Fleming-Moorehead 04/26/11 12,413.75 Attorney fees Ed Spears Al
308 McDonald-Fleming-Moorehead 05/25/11 6,177.51 Attorney fees Ed Spears Al
309 McDonald-Fleming-Moorehead 12/29/10 20,166.86 MPDP Lawsuit Attorney fees Ed Spears Al
310 McDonald-Fleming-Moorehead 01/25/11 56,064.59 MPDP Lawsuit Attorney fees Ed Spears Al
311 McDonald-Fleming-Moorehead 02/28/11 55,717.22 MPDP Lawsuit Attorney fees Ed Spears Al
312 McDonald-Fleming-Moorehead 03/29/11 48,381.54 MPDP Lawsuit Attorney fees Ed Spears Al
313 McDonald-Fleming-Moorehead 04/26/11 26,194.30 MPDP Lawsuit Attorney fees Ed Spears Al
314 McDonald-Fleming-Moorehead 05/25/11 23,764.62 MPDP Lawsuit Attorney fees Ed Spears Al
315 McDonald-Fleming-Moorehead 07/10/11 30,999.59 Attorney fees Ed Spears ’ Al
316 McDonald-Fleming-Moorehead 08/10/11 35,508.25 Attorney fees Ed Spears Al
442,782.46
317 Q'Hanlon, Skomal, Giancana & Arnold, LLC 07/13/10 20,000.00 closing and post closing: inv 012-10. Ed Spears A
318 O'Sullivan Creel, LLP 08/07/10 5,075.00 cPA Rebecca Bray C1
319 O'Sullivan Creel, LLP 11/08/10 4,307.10 accounting fees Ed Spears Al
320 O'Sullivan Creel, LLP 02/28/11 10,500.00 accounting fees Ed Spears A
321 O'Sullivan Creel, LLP 05/31/11 3,750.00 accounting fees Ed Spears A
23,632.10
322 Stephenie C. Tillery 05/27/10 91.00 Pd by City on behalf CMPA - City RP 675735 for legal svcs tax Al Coby D
credits
323 Stephenie C. Tillery 05/27/10 2,377.00 Pd by City on behalf CMPA - City RP 679277 for legal svcs tax Rusty Wells b
credits .
2,468.00

ACCT 888019 SUBTOTAL: $ 1,423,676.55 -
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COMIMUNITY MARITHVIE PARK ASSOCIATES, INC.

ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

(See Page C-14)

individual Authority
Account #888020 Amphitheatre Approving to Approve Vendor is
Vendor Name Date Amount Description Transaction Transaction Subcontractor For:
Berkel & Co. Contractors, Inc. * 06/10/11 $ 2836093 Amphitheatre; Pay App 11 Michael K. Broussard (COR) B MAGI
Bullock Tice Associates * 02/25/11 15,000.00 Amphitheatre; Pay App 7 Finley Skocdopole {COR) B MAGI
Bullock Tice Associates * 03/10/11 4,205.00 Amphitheatre; Pay App 8 Finley Skocdopole {COR) B MAG!
Bullock Tice Associates * 04/10/11 18,724.00 Amphitheatre; Pay App 9 Finley Skocdopole (COR) B MAGI
Bullock Tice Associates * 06/10/11 30,378.00 Amphitheatre; Pay App 11 Michael K. Broussard {COR) B MAGI
Bullock Tice Associates * 07/10/11 16,820.00 Amphitheatre; Pay App 12 Finley Skocdopole (COR) B MAG]
Bullock Tice Associates * 08/10/11 27,213.00 Amphitheatre; Pay App 13 Finley Skocdopole (COR) B MAGI
__ 11234000
ACCT 888020 SUBTOTAL: $  140,700.93
* Subcontractor

MAGI

Magi Construction, LLC

C-12



COMMUNITY MARITHVIE PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

(See .Page C-14)

Individual Authority
Account #888021 UWF Museum design Approving to Approve Vendor is
Vendor Date Amount Description Transaction Transaction Subcontractor For:
331 Hatch Mott MacDonaid 06/24/10 S  14,502.50 inv. MM-001: Museum project analysis 12/18/09 Ed Spears A
332 Maritime Park Development Partners, LLC 06/24/10 25,000.00 inv. MM-001: Museum feasibility study 12/18/09. Ed Spears A
333  Univ. of West Florida Foundation, Inc. 06/24/10 210,497.50 Douglas Mund Design Group: conceptual space plans,archit Ed Spears A
svcs, consult fees.
ACCT 888021 SUBTOTAL: S 250,000.00

TOTAL TRANSACTIONS COVERED BY OUR PROCEDURES:

$ 8,055,819.93
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COMMUNITY MARITIME PARK ASSOCIATES, INC.
ATTACHMENT C - SOFT COST TRANSACTIONS
FROM INCEPTION THROUGH AUGUST 26, 2011

A

Al

C1

Description’

Transaction
Totals

Mr. Spears serves as the Neighborhood Economic and Development Administrator for the City of Pensacola’s Community Development Department.
In October 2006, former City Manager Tom Bonfield made Mr. Spears’ services available to the CMPA on a temporary basis. The CMPA has
continued to use his services since that time and he is now identified as Executive Director of the CMPA in the minutes of the Board of Trustees and
in various other CMPA communications. The Chair of the CMPA Board of Trustees indicated that Mr. Spears has the authority to approve
transactions on behalf of the CMPA although this authority has not been formalized in writing. The related contracts for these transactions were
approved by the CMPA Board of Trustees.

(On May 27, 2010, the CMPA was awarded an allocation of New Market Tax Credits (NMTC). Mr. Spears indicated that since that time, each CMPA
construction transaction is subjected to multiple reviews. in addition to Mr. Spears in his role as Executive Director, these reviews may include the
City of Pensacola's Community Development, Engineering and Finance Departments, a Construction Owner's Representative, the Chair of the CMPA
Board of Trustees and each Community Development Entity participating in the NMTC funding.)

As discussed above, the Chair of the CMPA Board of Trustees indicated that Mr. Spears has the authority to approve transactions on behalf of
CMPA. CMPA staff indicated that a formal contract was not executed with these vendors, but the vendors or services were approved by the CMPA
Board of Trustees.

These transactions were not approved by CMPA management, but were reviewed and approved by a Construction Owners Representative {COR).
The role of the COR is established in the Agreement Between Owner (CMPA) and Design Builder (MAGI Construction, LLC) dated May 17, 2010.
Although the COR may review and approve certain transactions in their role as construction experts, there is no documentation as to why CMPA
management approval was not also required.

Ms. Bray approved these transactions in Mr. Spear's absence. Ms. Bray serves as Administrator of the Community Redevelopment Agency for the
City of Pensacola, and Mr. Spears indicated that Ms. Bray has the authority to approve transactions in his absence. The related contracts for these
transactions were approved by the CMPA Board of Trustees.

As discussed above, Mr. Spears indicated that Ms. Bray has the authority to approve transactions in his absence. CMPA management indicated that
a formal contract was not executed with these vendors, but the vendors or services were approved by the CMPA Board of Trustees.

These costs were initially paid by the City of Pensacola on behalf of CMPA and were approved by City officials as applicable (Al Coby as Interim City
Manager and Rusty Wells as City Attorney). CMPA funds were withheld from the NMTC funding on May 27, 2010 and remitted to the City of
Pensacola as reimbursement.

$ 5,197,008.61

426,072.17

2,294,917.18

9,716.33

37,381.74

__ 9072390

$ 8,055,819.93

(See page C-13)



